Year 2000 Application Renovation Summary

Bureau of Reclamation

Original | Original | Current | Current
Region Application Start End Start End Comments
/Office Date Date Date Date /Status

GP | AGRIMET April 4, | Sept. 30, | Sept. 30. | Sept. 30, | Early start. On
1998 1998 1997 1998 schedule.

GP | ARIS July 1, | Mar. 31, | Mar. 1, Aug. 1, | Retired.
1998 1999 1998 1998

GP | CONUSES Jan.1, | Sept.30, | Sept.1, | Aug.3l, | Early start, early
1998 1998 1997 1998 completion.

GP | Hydromet Support Jan. 1, Sept. 30 | Sept. 15, | Aug. 31, | Early start, early
1998 1998 1997 1998 completion.

GP | Lab Database System April 1, | Sept. 30 | April 1, | June30 | Early completion.
1998 1998 1998 1998

GP | MAKORD3 April 1, | Sept.30 | Sept. 1, May 1 | Retired.
1998 1998 1997 1998

GP | MULLREGS Jan.1, | Sept.30, | Sept.1, | Aug.3l, | Early start, early
1998 1998 1997 1998 completion.

GP | NPRDWA Jan.1, | Sept.30, | Sept.1, | Aug3l, | Early start, early
1998 1998 1997 1998 completion.

GP | OPSTUDY3 Jan.1, | Sept.30 N/A N/A Retired
1998 1998

GP | SCADA - WYAO April 1, | Sept.30, | Nov.1, | Aug. 31, | Completed.
1998 1998 1997 1998

LC |LAMS Jan.1, | Sept. 30, Oct. 1, | Completed.
1997 1997 1997

LC |LMTS Oct. 1, | Sept.30
1997 1998

MP | 182's Memomate July 1, Oct. 1, Junel, Oct. 9, | Completed, ahead of
1998 1998 1997 1997 schedule.

MP | Claims July 1, | Sept.30, | May 1, July 30 | Completed, ahead of
1998 1998 1998 1998 schedule.

MP | Contract Status July 1, | Sept. 30, | July 1, Sept. 30 | On Schedule.
1998 1998 1998 1998

MP | CRS(PMYS) July 1, | Sept. 30,
1998 1998
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MP | DriversLicense July 1, | Sept. 30, | May 1, June 15 | Completed, ahead of
1998 1998 1998 1998 schedule.
MP | Land706 April 1, | June 30, | April 1, | June26, | Completed, ahead of
1998 1998 1998 1998 schedule.
MP | Land906 July 1, | Sept.30, | July 1, | Sept.30, | On schedule.
1998 1998 1998 1998
MP | Library Browse a Book July 1, | Sept. 30,
1998 1998
MP | Medical Surveillance April 1, | Sept. 30, | April 1, | Sept. 30, | On schedule.
1998 1998 1998 1998
MP | Phone Directory June 2, | Sept.30, | April 1, | Sept. 30, | On schedule.
1997 1997 1997 1997
MP | Photo - Photo Lab Data Jan.1, | Mar.31, | Jan.1, | Mar. 23, | Completed, ahead of
1998 1998 1998 1998 schedule.
MP | Pre-Recruitment April 1, | June 30, N/A N/A Retired.
Counsdling 1998 1998
MP | ROAPS Oct. 1, | June30, N/A N/A Retired.
1998 1999
MP | Sales - Land Sales Jan. 2, | Sept.30, | Jan.2, | Sept.30, | On schedule.
1998 1998 1998 1998
MP | Tickler April 1, | June 30, N/A N/A Retired.
1999 1999
MP | TLMS Oct. 1, Dec. 31, N/A N/A Retired.
1997 1997
MP | Training Needs Oct.1, | Mar. 31, N/A N/A Retired.
1997 1998
MP | WTIS Jan.1, | Mar.31, | Sept.1, Early start,
1999 1999 1998
MSO | CDW June2, | Sept.30, | June2, Completed.
1997 1997 1997
MSO | Federal Finance System June?2, | Dec. 31, Aug. 3, early
(FES) 1997 1998 1998 completion.
MSO | FEDSTRIP June2, | Sept.30, | June2, | Sept.30, | Completed.
1997 1997 1997 1997
PN | EM340 Jan. 1, Dec. 31, | Jan.1, Completed.
1998 1998 1998
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PN | Hydromet PN1 July 1, | Sept. 30, Sep. 30, On
1997 1998 1998 schedule.
PN IDWR Snake Models Oct. 1, | Sept. 30, Sept. 30, on schedule.
1997 1998 1998
PN Inhouse Agrimet Oct. 1, | Sept. 30, Sept. 30, on schedule.
1997 1998 1998
PN Inhouse Hydr omet July 1, Sept 30, July 1, | Sept. 30, | On schedule.
1997 1998 1997 1998
PN Inhouse River Oct 1, Sept. 30, Sept. 30, on schedule.
Operations 1997 1998 1998
PN LIMS Jan.1, | Mar.31, | Aug.1, | Sept.30, | Completed, ahead of
1998 1998 1997 1997 schedule.
PN Modsm Oct.1, | Sept.30, | Oct.1, | Sept.30, | On schedule, on
1997 1998 1997 1998 schedule.
PN | NTIA Oct.1, | Sept.30, | Oct.1, | Sept.30, | On schedule.
1997 1998 1997 1998
PN PNOPER Nov. 3, Nov. 3, Nov. 3, on schedule.
1997 1998 1998
PN | Sutron Hydromet June?2, | Dec.31, | June2,
1997 1997 1997
PN | Umatilla PlanningMod 1 | June2, | Sept. 30 Sept. 30
1997 1998 1998 on schedule.
PN | Yakima Planning Model Oct. 1, | Sept. 30, Sept. 30,
1997 1998 1998
TSC | Appropriation Ceiling Oct. 1, Sept. 30 | Jan. 1, Early start,
1997 1998 1997
TSC | Construction Cost Jan. 1, | Sept.30, | Jan. 1,
Trends 1998 1998 1998
TSC | Cunningham April 1, | Dec. 31, | April 1, | Dec. 31, | On schedule.
1998 1998 1998 1998
TSC | DAMS Jan.1, | June30, | Jan.1, | Junel7, | Completed, ahead of
1998 1998 1998 1998 schedule
TSC | HYDROSS Jan. 1, | Sept.30, | Jan.1, June 8, | Completed, ahead of
1998 1998 1998 1998 schedule
TSC | LIMS(TSC) April 1, | Sept. 30, | April 1, | Aug. 26, | Completed, ahead of
1998 1998 1998 1998 schedule.
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TSC | WRIMS June30 | Dec. 31, | June30 | Dec. 31, | On schedule.
1998 1998 1998 1998
UC | Aircraft July 1, | June 30, Completed.
1997 1998
UC | Charter Aircraft Oct 1, Sept. 30, Completed.
1997 1998
UC | CRSP SCADA System Oct. 1, | Sept. 30,
1997 1998
UC | Direct Hire Register Oct.1, | June30, N/A N/A Retired.
1997 1997
UC | Driver.Exe July 1, | Mar. 31, Dec. 11, | Completed, ahead of
1997 1998 1997 schedule
UC | ENVIRON July 1, | June30, N/A N/A Retired.
1997 1997
UC | Exposure Monitoring April 1, | Sept. 30, N/A N/A Replaced.
1998 1998
UC | Employee Awards July 1, | June30, | July 1, | Sept.30, | Completed, ahead of
Tracking 1997 1998 1997 1997 schedule
UC | ImpressFund Tracking Mar. 1, June 2, May 30, | Completed, ahead of
1997 1997 1997 schedule
UC | Personnel Database, GJ July 1, | Mar. 31, N/A N/A Retired.
1997 1998
UC | Photo Database, GJ July 1, Dec. 31, July 1, | Mar. 30, | Completed.
1997 1997 1997 1998
UC | RAP July 1, | Sept. 30, Sept. 30, on schedule.
1997 1998 1998
uc | wmMmC Oct. 1, Dec. 31, Jan. 28, | Completed.
1997 1997 1998
Red Underline: Brown: Green: Blue:
Mission Critical Retired Completed Ahead of schedule
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